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1.  Purpose and Scope.   This SOP standardizes the programming and execution of collateral 
equipment for MCON/MCNR and other projects within the CNI Area of Responsibility (AOR). 
 
2.  Introduction.  CNI is the Navy’s focal point and single point of contact for the overall shore 
installation management responsibility, authority, funding and planning.  The Collateral 
Equipment (CEQ) Program is a centrally managed program within CNI.  CNI is responsible for 
the programming and administration of the CEQ program.  The execution of the Collateral 
Equipment Program is accomplished through NAVFAC ATLANTIC and NAVFAC PACIFIC 
on a reimbursable basis.  The program provides for the procurement of equipment to initially 
outfit new military construction, Host-nation constructed and other projects for the Navy.   
 
3.  Definition.  Collateral equipment initial outfitting is the first provision of equipment and 
furnishings in response to a requirement generated by new construction or expansion of a facility 
resulting from a change in function or operation, or an improvement in the physical condition of 
the facility, and which is implemented by the Naval Facilities Engineering Command 
(NAVFAC) in conjunction with a Military Construction, Navy (MCN) or Military construction, 
Naval Reserve (MCNR) line item and Host-nation funded projects.   
 
4.  Applicability.  This SOP applies to all the Regions within the CNI AOR.  NAVFAC 
ATLANTIC is coordinator for the following regions:  Navy Region Midwest, Navy Region 
Northeast, Naval District Washington, Navy Region Mid-Atlantic, Navy Region Southeast, Navy 
Region Gulf Coast, Navy Region Europe, and Navy Region Southwest Asia.  NAVFAC 
PACIFIC is coordinator for the following regions:  Navy Region Hawaii, Navy Region 
Southwest, Navy Region Northwest, Navy Region South, Navy Region Japan, Navy Region 
Korea, Navy Region Singapore, and Navy Region Guam.  NAVFAC ATLANTIC is also the 
coordinator for all stand-alone reserve centers. 
 
5.  Procedures and Responsibilities.   
 

a. Enclosure (1) provides the roles and responsibilities of all participants to successfully 
implement the programming and execution of the Collateral Equipment Program. 

b. Enclosure (2) provides a timeline for programming requirements. 



 
6.  Guidance.  NAVFAC ATLANTIC / PACIFIC will issue guidance tailored to the Regions 
under their respective AOR with the concurrence of CNI. 
 
7.  Expiration.  This SOP will remain in effect until superseded or cancelled. 
 
 
 
 



Enclosure (1) 

Roles and Responsibilities 
 
 
CNI 
 Advocate for Collateral Equipment funding 
 Respond to OPNAV taskers/prepares budget submits and exhibits 
 Receive program data from NAVFAC LANT/PAC CEQ Managers; consolidate 

requirements by appropriation 
 Coordinate operational requirements with the appropriate mission claimant 
 Allocate funds to designated procuring sources and provide appropriate support funds to 

NAVFAC LANT/PAC  
 Prepare policies, guidelines, instructions with input from the NAVFAC LANT/PAC CEQ 

Managers 
 Prepare MOAs with procuring agents, as necessary 
 Provide CEQ Managers with information on MCON, MCNR and UMC projects 
 Provide CEQ Managers with updated information to the Financial Management Policy 

Manual, OPN thresholds, etc. 
 Monitor the obligation and expenditures of funds 

 
Regions/Activities 
 Provide EFD final 1391 program list and fund requirements for projects to NAVFAC 

LANT/PAC 
 Provide operational equipment requirements to mission claimants and to NAVFAC 

LANT/PAC for CNI oversight 
 Notify CEQ Manager of changes to the Equipment on-site (EOS) dates 
 Notify CEQ Manager of any changes to long-lead items or any phased construction 

requirements 
 Track construction status through ROICC (MILCON) or Army Corps of Engineers (Host-

nation projects) 
 Participate in the completion of the Comprehensive Interior Design (CID) packages  
 Provide Regional/Activity point of contact for items such as on-base security clearances, 

acceptance of the delivery and installation of the collateral equipment and certification of 
work completion, as required by procurement process 

 
NAVFAC LANT/PAC Collateral Equipment Management 
 Review DD 1391 project documentation or Form 22 documentation (Host-nation projects) 
 Provide project management for collateral equipment program execution 
 Gather program data requirements for collateral equipment requirements and forward to 

CNI 
 Coordinate fund expenditure plans with CNI 
 Forward operational requirements to CNI for oversight and coordination with mission 

claimants 
 Participate and provide guidance during the project design phase of the CID packages 
 Determine CID package submittal schedules based on project construction criteria  
 Initiate the procurement and coordinate the funding actions with CNI 
 Liaison among benefiting activity, Procurement Agent and CNI 
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 Monitor progress of CEQ execution plan 
 Assist CNI in setting and disseminating policies 
 Conduct post CEQ installation, inspection and evaluation of completed projects 

 
PROCUREMENT AGENT (CBC Gulfport-FISC, GSA, GovWorks, Construction Contractor, etc) 
 Procure collateral equipment and installation as directed by NAVFAC LANT/PAC CEQ 

Managers 
 Monitor fund expenditure and provide monthly fund status to CEQ Managers 
 Receive, store, ship collateral equipment to meet equipment on-site dates 



CONUS
1 month 8 months

OCONUS
1 month 12 months

 

CNI COLLATERAL EQUIPMENT FUNDING TIMELINE

Submit Final Buy 
Packages (CID)

Release funds for 
Procurement 

(Determines FY)

Construction 
Completion Date

Construction completion dates are established by NAVFAC/ROICCs and are 
used to determine the funding and procurement strategy for each project. 

Project managers to establish funds released date and final buy package 
submission dates with respective CEQ managers.

Factors to consider when establishing the annual program:
1) FISC requires funding NLT 30 June
2) phased construction
3) long-lead procurement items
4) U.S. procurred CEQ and host-nation installed 
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